Name of the project: Comprehensive policy frameworks for continuing VET: Reform of Continuing Vocational Education and Training Systems (Re-CVET)

Name of the project: Comprehensive p	oney n	4		0. 00.		.6 *-				IMET			ui Luu		<u> </u>	u	you			<u>., </u>				
			2016					1	<u> </u>						2017			П		Ī				
	NOV	DEC	+		MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ
Months	M1	M2	М3			М6						M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
WS and Main Ouputs																								
WP1. Management, Coordination &																								
Quality (LP:MOEC)																								
M1. Kick-off meeting			CY																					
M2. 2nd partners meeting							LT																	
M3. 3rd partners meeting													CY											
M4. 4th partners meeting																			LT					
M5. 5th partners meeting																								CY
WP2. Mapping of needs of CVET systems																								
(LP:ENOROS)																								
O2.A1. Elaboration of Survey (formulation																								†
of questionniares) for different levels of																								
CVET																								
Final version of the questionnaire																								
Dissemination of the questionnaire																								
Gathering of questionnaires																								
Analysis of the data																								
O2. A2. Identification and analysis of labour																								
market needs and prospects for future																								
growth (Needs analysis Report)																								
Delivery of Needs Analysis Report																								
WP3. CVET-BUSINESS Forum (LP:MOEC)																								
O3.A1. Elaboration of work framework																								
(objectives, structure, sessions, participants																								
etc.)																								
O3.A2. Pilot testing of the concept																								
(organisation of Business Forums)																								
(organisation of basiness for allis)																								
WP4. Quality Code Handbook (LP:KPMPC)																								
O4.A1. Identification of good practices as																								
regards on quality and evaluation of CVET																								
providers																								
O4.A2. Study visit																								
O4.A3. Formulation of the Quality Code																								
Handbook																								
WP5.Communication & Dissemination																								
Strategy (LP:ENOROS)																								
O5.A1. Elaboration of a Dissemination Plan																								
O5.A2. Creation of Website and visual																								
identity (logo)																								
O5.A3. Communication material (i.e																								
leaflets, newsletters, social media)																								
O5.A4. Organisation of Info Days													CY										LT-CY	
O3.A4. Organisation of fino Days													CI										L1-C1	H